
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/14/2019

ESTIMATE SUMMARY 13:25:20

CONTID: C22927-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 22591-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: NHPP0252-477                  

I-25 SOUTH GAP PACKAGE 3

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 125,975,539.57 PARTICIPATING $ $ 3,833,064.52

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
219,730.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -75,668.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.04%

117,102,776.00

3,833,064.52

4,052,794.84

3,977,126.49

$

$

$

$

8,872,763.57

0.00

8,872,763.57

219,730.32

9,092,493.89

-154,297.93

0.00

8,938,195.96

0.00

AMOUNT DUE 8,938,195.96 3,977,126.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,977,126.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

09/25/2019

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.100

0.030

201-00000  
 

15,042.300.130

3,471.30

1.000

L S 

115,710.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

9,710.14000

0015 *Removal of Tree 0.000

75.000

202-00010  
 

32,681.2575.000

32,681.25

450.000

EACH

435.75000

0020 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

6.000

EACH

1,008.00000

0025 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

26.000

EACH

987.00000

0030 *Removal of Concrete Box Culvert 0.000

0.000

202-00020  
 

0.000.000

0.00

1.000

EACH

23,205.00000

0035 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

2.000

EACH

1,207.50000

0040 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

3.000

EACH

420.00000

0045 *Removal of Pipe 0.000

20.000

202-00035  
 

525.0020.000

525.00

2,587.000

LF  

26.25000

0050 *Removal of End Section 0.000

6.000

202-00037  
 

1,587.606.000

1,587.60

36.000

EACH

264.60000

0055 *Removal of Travel Time Indicator 4.000

1.000

202-00060  
 

6,058.505.000

1,211.70

5.000

EACH

1,211.70000
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Delineator 26.000

47.000

202-00090  
 

78.1173.000

50.29

746.000

EACH

1.07000

0065 *Removal of Riprap 0.000

0.000

202-00127  
 

0.000.000

0.00

451.000

CY  

19.43000

0070 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

15,262.000

SY  

8.83000

0075 *Removal of Asphalt Mat 0.000

1,804.630

202-00220  
 

15,573.961,804.630

15,573.96

98,515.000

SY  

8.63000

0080 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

211,009.000

SY  

2.84000

0085 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

30,368.000

SY  

8.93000

0090 *Removal of Rumble Strips 12,792.000

7,204.000

202-00248  
 

57,788.4419,996.000

20,819.56

46,250.000

LF  

2.89000

0095 *Removal of Pavement Marking 2,788.770

11,816.030

202-00250  
 

10,515.4614,604.800

8,507.54

220,969.000

SF  

0.72000

0100 *Removal of Light Standard 3.000

0.000

202-00700  
 

2,422.353.000

0.00

8.000

EACH

807.45000

0105 *Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

2,422.353.000

0.00

8.000

EACH

807.45000

0110 *Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

7.000

EACH

971.25000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

341.25000

0120 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

8.000

EACH

404.25000

0125 *Removal of Ground Sign 13.000

34.000

202-00810  
 

2,004.0847.000

1,449.76

143.000

EACH

42.64000

0130 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

53.30000

0135 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

20,994.75000

0140 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

25.000

EACH

231.00000

0145 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

58,520.000

LF  

0.34000

0150 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

13.000

EACH

139.63000

0155 *Removal of Guardrail Type 3 5,032.000

3,360.500

202-01130  
 

55,138.738,392.500

22,078.49

41,909.000

LF  

6.57000

0160 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

2,481.000

LF  

15.75000

0165 Removal of Median Barrier 2,543.000

1,580.000

202-01180  
 

26,840.734,123.000

10,285.80

4,123.000

LF  

6.51000
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Tensioned Cable Barrier 2,620.000

1,548.000

202-01200  
 

14,546.324,168.000

5,402.52

9,595.000

LF  

3.49000

0175 Removal of End Anchorage 2.000

5.000

202-01300  
 

5,687.017.000

4,062.15

38.000

EACH

812.43000

0180 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

3,675.00000

0185 *Clean Culvert (Special) (18" to 24" Culvert) 0.000

0.000

202-04003  
 

0.000.000

0.00

2,606.000

EACH

21.00000

0190 *Clean Culvert (Special) (25" to 48" Culvert & up to 
4'x4' CBC)

0.000

0.000

202-04003  
 

0.000.000

0.00

2,612.000

EACH

32.55000

0195 *Clean Culvert (Special) (CBC Greater than 4'x4 ') 0.000

0.000

202-04003  
 

0.000.000

0.00

1,794.000

EACH

56.70000

0200 *Sawing Asphalt Material (10 Inch) 0.000

6,400.000

202-05030  
 

20,160.006,400.000

20,160.00

119,538.000

LF  

3.15000

0205 *Unsuitable Material 0.000

3,058.480

203-00050  
 

122,033.353,058.480

122,033.35

4,000.000

CY  

39.90000

0210 *Embankment Material (Complete In Place) 3,171.300

7,438.500

203-00060  
 

154,266.4910,609.800

108,155.79

304,462.000

CY  

14.54000

0215 *Proof Rolling 1.500

0.000

203-01100  
 

228.381.500

0.00

200.000

HOUR

152.25000

0220 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

199.50000
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

1,200.000

HOUR

263.38000

0230 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

50.98000

0235 *Filter Material (Class A) 0.000

9.930

206-00510  
 

896.689.930

896.68

4,438.000

CY  

90.30000

0240 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

31,903.000

CY  

7.04000

0245 *Stockpile Topsoil 1,082.770

12,529.820

207-00210  
 

78,680.7713,612.590

72,422.36

31,903.000

CY  

5.78000

0250 *Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

2,581.000

CY  

18.90000

0255 *Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

2,581.000

CY  

17.33000

0260 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

1,200.000

CY  

95.55000

0265 *Erosion Log Type 1 (12 Inch) 912.000

200.000

208-00002  
 

5,782.401,112.000

1,040.00

32,000.000

LF  

5.20000

0270 *Erosion Log Type 1 (20 Inch) 408.000

1,700.000

208-00013  
 

14,334.402,108.000

11,560.00

20,000.000

LF  

6.80000

0275 *Silt Fence 2,470.000

0.000

208-00020  
 

2,988.702,470.000

0.00

10,000.000

LF  

1.21000
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Silt Fence (Reinforced) 3,029.000

2,374.000

208-00021  
 

17,073.485,403.000

7,501.84

12,500.000

LF  

3.16000

0285 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0290 *Aggregate Bag 580.000

104.000

208-00035  
 

2,749.68684.000

418.08

5,000.000

LF  

4.02000

0295 *Rock Check Dam 8.000

4.000

208-00041  
 

17,640.0012.000

5,880.00

75.000

EACH

1,470.00000

0300 Concrete Washout Structure 0.000

1.000

208-00045  
 

3,978.181.000

3,978.18

6.000

EACH

3,978.18000

0305 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

1.000

208-00046  
 

4,643.481.000

4,643.48

5.000

EACH

4,643.48000

0310 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

65.000

EACH

428.57000

0315 *Temporary Slope Drain 0.000

32.000

208-00060  
 

360.0032.000

360.00

465.000

LF  

11.25000

0320 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

4,095.00000

0325 *Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

300.000

CY  

74.55000

0330 Pre-fabricated Vehicle Tracking Pad 1.000

1.000

208-00075  
 

35,792.742.000

17,896.37

12.000

EACH

17,896.37000
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PCN: 22591-BID    ESTIMATE RUN

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000

0.000

0.000.000

0.00EACH

12,500.00000

0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 
0330-002

0.000

0.000

0.000.000

0.00EACH

12,500.00000

0330 MATERIAL ALLOWANCE Includes Additional Unit per  
0330-002

0.000

5.000

62,500.005.000

62,500.00EACH

12,500.00000

0335 *Removal and Disposal of Sediment (Labor) 10.000

126.500

208-00103  
 

6,958.77136.500

6,448.97

332.000

HOUR

50.98000

0340 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

332.000

HOUR

165.66000

0345 *Sweeping (Sediment Removal) 43.000

136.000

208-00106  
 

29,470.56179.000

22,391.04

2,000.000

HOUR

164.64000

0350 Erosion Control Management 0.025

0.025

208-00200  
 

84,358.660.050

42,179.33

1.000

L S 

1,687,173.19000

0355 *Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

21,000.000

LF  

3.36000

0360 Reset Pre-Fabricated Vehicle Tracking Pad 0.000

1.000

210-00075  
 

1,380.461.000

1,380.46

5.000

EACH

1,380.46000

0365 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

2.000

EACH

5,769.75000

0370 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

15,172.50000
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

426.39000

0380 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

266.50000

0385 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

19.000

EACH

2,201.91000

0390 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

2,742.60000

0395 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

1,575.00000

0400 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

7.000

EACH

2,625.00000

0405 *Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

2.000

EACH

3,675.00000

0410 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

46.000

ACRE

637.50000

0415 *Seeding (Temporary) 0.000

3.060

212-00009  
 

1,147.503.060

1,147.50

22.000

ACRE

375.00000

0420 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

10.000

ACRE

1,050.00000

0425 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,366.07000
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

79.000

ACRE

3,053.57000

0435 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

56.000

ACRE

642.85000

0440 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

15,600.000

LB  

2.14000

0445 *Bonded Fiber Matrix 0.850

0.000

213-00150  
 

2,458.930.850

0.00

21.000

ACRE

2,892.86000

0450 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

82,657.40000

0455 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

850.000

LF  

18.22000

0460 *Live Brush Fascine 0.000

0.000

214-01012  
 

0.000.000

0.00

660.000

LF  

26.79000

0465 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

3,860.000

EACH

3.49000

0470 *Beaver Dam Analog 0.000

0.000

214-01130  
 

0.000.000

0.00

825.000

LF  

50.89000

0475 *Riprap Planting Pocket 0.000

0.000

214-01228  
 

0.000.000

0.00

250.000

EACH

34.28000

0480 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

3,570.000

EACH

5.36000
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PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Nursery Stock Deep Rooted Container (DRC # 60)  0.000

0.000

214-01403  
 

0.000.000

0.00

9,015.000

EACH

7.50000

0490 *Nursery Stock Deep Rooted Container (DRC # 180 ) 0.000

0.000

214-01404  
 

0.000.000

0.00

860.000

EACH

34.28000

0495 *Soil Retention Blanket (Class 1) 434.000

2,428.000

216-00021  
 

5,981.582,862.000

5,074.52

138,900.000

SY  

2.09000

0500 *Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

56.000

SY  

58.37000

0505 *Turf Reinforcement Mat (Class 1) 158.670

0.000

216-00301  
 

641.03158.670

0.00

15,400.000

SY  

4.04000

0510 *Turf Reinforcement Mat (Class 2) 0.000

2,524.000

216-00302  
 

13,604.362,524.000

13,604.36

8,400.000

SY  

5.39000

0515 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

4,100.000

SY  

6.46000

0520 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

100.000

SY  

203.57000

0525 *Wildlife Biologist 27.750

8.500

240-00000  
 

3,922.6136.250

919.79

400.000

HOUR

108.21000

0530 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

400.000

HOUR

105.87000

0535 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

3,000.000

SY  

13.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

53,436.000

CY  

54.69000

0545 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

2,273.000

TON 

172.57000

0550 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

19,206.000

TON 

104.74000

0555 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

1,988.080

403-33841  
 

135,368.371,988.080

135,368.37

187,843.000

TON 

68.09000

0560 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

65,398.000

TON 

73.50000

0565 *Emulsified Asphalt (Slow-Setting) 0.000

371.210

411-10255  
 

1,169.31371.210

1,169.31

112,685.000

GAL 

3.15000

0570 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

902.000

SY  

126.00000

0575 *Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

56.000

SY  

2.10000

0580 *Geotextile (Reinforcement) 0.000

7,886.220

420-00300  
 

45,582.357,886.220

45,582.35

7,886.220

SY  

5.78000

0585 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

21,601.000

SY  

14.70000

0590 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

62.000

LF  

384.30000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
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CAT NO0200 ROADWAY 

0595 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

25.000

LF  

630.61000

0600 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

22.000

LF  

685.38000

0605 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

441.000

LF  

855.70000

0610 *Riprap (6 Inch) 0.000

7.570

506-00206  
 

723.317.570

723.31

4,966.000

CY  

95.55000

0615 *Riprap (12 Inch) 0.000

13.240

506-00212  
 

1,473.6113.240

1,473.61

2,281.000

CY  

111.30000

0620 *Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

1,100.000

CY  

169.05000

0625 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

793.000

CY  

147.00000

0630 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

8,124.000

LF  

95.25000

0635 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

694.000

LF  

131.25000

0640 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

48.000

603-01305  
 

7,812.0048.000

7,812.00

117.000

LF  

162.75000

0645 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

56.000

603-01365  
 

11,877.6056.000

11,877.60

1,228.000

LF  

212.10000
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0650 *42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

959.000

LF  

332.34000

0655 *54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01545  
 

0.000.000

0.00

30.000

LF  

334.95000

0660 *23x14 Inch Reinforced Concrete Pipe Elliptical  0.000

0.000

603-02180  
 

0.000.000

0.00

114.000

LF  

280.35000

0665 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

16.000

EACH

997.50000

0670 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

9.000

EACH

1,155.00000

0675 *30 Inch Reinforced Concrete End Section 0.000

4.000

603-05030  
 

5,460.004.000

5,460.00

6.000

EACH

1,365.00000

0680 *36 Inch Reinforced Concrete End Section 0.000

5.000

603-05036  
 

8,137.505.000

8,137.50

17.000

EACH

1,627.50000

0685 *42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

5.000

EACH

1,785.00000

0690 *23x14 Inch Reinforced Concrete End Section Ell iptical 0.000

0.000

603-05118  
 

0.000.000

0.00

1.000

EACH

1,365.00000

0695 *6x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70606  
 

0.000.000

0.00

12.000

LF  

2,220.75000

0700 *6x7 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70607  
 

0.000.000

0.00

7.000

LF  

3,381.00000
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0705 *8x8 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70808  
 

0.000.000

0.00

197.000

LF  

1,512.00000

0710 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

4,725.00000

0715 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

14.000

EACH

4,935.00000

0720 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

3.000

EACH

6,930.00000

0725 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

10.000

EACH

9,082.50000

0730 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

32.000

EACH

7,570.50000

0735 *Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

18.000

EACH

8,505.00000

0740 *Vane Grate Inlet (15 Foot) 0.000

0.000

604-25015  
 

0.000.000

0.00

5.000

EACH

10,342.50000

0745 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

12.000

EACH

10,027.50000

0750 *Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

23.000

EACH

11,130.00000

0755 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

2.000

EACH

5,145.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

13:25:20
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CAT NO0200 ROADWAY 

0760 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

7,612.50000

0765 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

5.000

EACH

9,922.50000

0770 *Manhole Box Base (Special) 0.000

0.000

604-31000  
 

0.000.000

0.00

12.000

EACH

18,165.00000

0775 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

26,672.000

LF  

27.10000

0780 *Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

2,439.000

LF  

34.26000

0785 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

3,888.000

LF  

112.97000

0790 *Guardrail Type 9 (Style CG) 0.000

0.000

606-00915  
 

0.000.000

0.00

1,410.000

LF  

111.75000

0795 *Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

23,574.000

LF  

171.24000

0800 *Guardrail Type 9 (Style CGE) 0.000

0.000

606-00942  
 

0.000.000

0.00

3,832.000

LF  

167.62000

0805 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

52.000

LF  

290.55000

0810 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

22.000

EACH

1,033.03000
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AMOUNT
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0815 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

39.000

EACH

4,179.27000

0820 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

35.000

EACH

1,199.54000

0825 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

26.000

EACH

2,354.54000

0830 *End Post 0.000

16.000

607-00005  
 

6,684.1616.000

6,684.16

216.000

EACH

417.76000

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

61.20000

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

32.000

1,139.2032.000

1,139.20EACH

35.60000

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000

0.000

0.000.000

0.00EACH

5.60000

0830 MATERIAL ALLOWANCE Wire Brace Splices 0.000

200.000

156.00200.000

156.00EACH

0.78000

0830 MATERIAL ALLOWANCE 4OD Galvanized Nails 0.000

200.002

325.93200.002

325.93EACH

1.62963

0835 *Corner and Line Brace Post 0.000

44.000

607-00010  
 

28,113.3644.000

28,113.36

499.000

EACH

638.94000

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

0.000

0.000.000

0.00EACH

102.00000
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NO.
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DESCRIPTION

CURRENT
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PERIOD
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CAT NO0200 ROADWAY 

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000

7.000

714.007.000

714.00EACH

102.00000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

0.000

0.000.000

0.00EACH

71.20000

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000

2.917

207.692.917

207.67EACH

71.20000

0835 MATERIAL ALLOWANCE 9 Ga. Wire 0.000

455.000

5,096.00455.000

5,096.00EACH

11.20000

0835 MATERIAL ALLOWANCE Wire Brace Splices 0.000

454.974

709.76454.974

709.76EACH

1.56000

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 0.000

455.000

1,685.05455.000

1,685.05EACH

3.70341

0840 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,272.000

LF  

2.17000

0845 *Fence Deer 0.000

4,985.000

607-11350  
 

39,182.104,985.000

39,182.10

144,925.000

LF  

7.86000

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000

32,015.000

34,704.2632,015.000

34,704.26LF  

1.08400

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000

37,000.000

40,108.0037,000.000

40,108.00LF  

1.08400

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000

68,155.394

9,482.4668,155.394

9,482.46LF  

0.13913
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PERIOD
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0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000

71,781.627

9,986.2671,781.627

9,986.26LF  

0.13912

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

0.000

0.000.000

0.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

454.999

440.78454.999

440.78LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

5,120.000

4,960.005,120.000

4,960.00LF  

0.96875

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000

7,680.000

7,440.007,680.000

7,440.00LF  

0.96875

0850 Fence (Plastic) 750.000

95.000

607-11525  
 

4,250.35845.000

477.85

3,000.000

LF  

5.03000

0855 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

1,147.000

LF  

2.63000

0860 *Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

61.000

EACH

6,871.91000

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000

7.625

2,750.407.625

2,750.40EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000

22.875

8,251.2022.875

8,251.20EACH

360.70820
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0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000

30.500

11,001.6030.500

11,001.60EACH

360.70820

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 0.000

61.000

2,323.2061.000

2,323.20EACH

38.08525

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 0.000

55.455

3,144.0055.455

3,144.00EACH

56.69470

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 0.000

5.550

314.405.550

314.40EACH

56.64865

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 0.000

49.459

3,960.0349.459

3,960.00EACH

80.06700

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 0.000

11.541

924.0111.541

924.00EACH

80.06300

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 0.000

35.707

873.6135.707

873.60EACH

24.46600

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000

16.833

4,095.5516.833

4,095.55EACH

243.30500

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000

10.000

358.0010.000

358.00EACH

35.80000

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 0.000

45.000

2,079.0045.000

2,079.00EACH

46.20000

0865 *Game Ramp (Special) 0.000

0.000

607-60008  
 

0.000.000

0.00

2.000

EACH

5,140.54000
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0870 *8 Foot Gate (Special) 0.000

0.000

607-60109  
 

0.000.000

0.00

11.000

EACH

2,345.74000

0875 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

7.000

EACH

3,071.81000

0880 *40 Foot Gate (Special) 0.000

0.000

607-60243  
 

0.000.000

0.00

6.000

EACH

1,396.28000

0885 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

4.000

EACH

20,475.00000

0890 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

324.000

LF  

39.60000

0895 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

1,950.000

LF  

25.67000

0900 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

2,171.000

LF  

8.40000

0905 *18 Foot Deer Guard 0.000

0.000

611-00019  
 

0.000.000

0.00

1.000

EACH

54,165.80000

0910 *22 Foot Deer Guard 0.000

0.000

611-00023  
 

0.000.000

0.00

2.000

EACH

70,133.86000

0915 *24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

1.000

EACH

72,221.08000

0920 *28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

5.000

EACH

84,255.40000
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NO.
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CAT NO0200 ROADWAY 

0925 *30 Foot Deer Guard 0.000

0.000

611-00031  
 

0.000.000

0.00

3.000

EACH

92,901.34000

0930 *32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

2.000

EACH

104,176.08000

0935 *38 Foot Deer Guard 0.000

0.000

611-00039  
 

0.000.000

0.00

1.000

EACH

122,212.44000

0940 *40 Foot Deer Guard 0.000

0.000

611-00041  
 

0.000.000

0.00

1.000

EACH

128,237.16000

0945 *42 Foot Deer Guard 0.000

0.000

611-00043  
 

0.000.000

0.00

2.000

EACH

134,261.88000

0950 *50 Foot Deer Guard 0.000

0.000

611-00051  
 

0.000.000

0.00

2.000

EACH

154,385.48000

0955 *58 Foot Deer Guard 0.000

0.000

611-00059  
 

0.000.000

0.00

1.000

EACH

182,402.97000

0960 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

223.000

EACH

14.92000

0965 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

123.000

EACH

17.05000

0970 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

65.000

EACH

18.12000

0975 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

81.000

EACH

61.82000
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PERIOD
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CAT NO0200 ROADWAY 

0980 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

293.000

EACH

61.82000

0985 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

13.000

EACH

66.09000

0990 *Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

4,341.000

EACH

29.85000

0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

10.000

EACH

170.10000

1000 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

19.000

EACH

75.60000

1005 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

1.000

EACH

1,050.00000

1010 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

4,350.000

LF  

13.87000

1015 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

3,760.000

LF  

22.33000

1020 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

1,210.000

LF  

20.19000

1025 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

20,744.000

LF  

12.55000

1030 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,720.000

LF  

19.07000
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NO.
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PREV QTY/
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

1035 *2 Inch Electrical Conduit (Liquidtight Flexibl e 
Metal) 

0.000

0.000

613-04200  
 

0.000.000

0.00

635.000

LF  

39.38000

1040 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

59.000

EACH

1,223.25000

1045 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

2,640.75000

1050 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

18.000

EACH

1,223.25000

1055 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

9.000

EACH

1,904.70000

1060 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

3.000

EACH

2,640.75000

1065 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

259,035.00000

1070 *Luminaire (LED) (Wall Type) (10,000 Lumens) 0.000

0.000

613-13012  
 

0.000.000

0.00

5.000

EACH

1,380.75000

1075 *Luminaire (LED)(20400 lumens) 0.000

0.000

613-13040  
 

0.000.000

0.00

45.000

EACH

948.15000

1080 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

4.000

EACH

4,252.50000

1085 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

0.000.000

0.00

2.000

EACH

2,856.00000
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CUMULATIVE
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1090 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

34.000

EACH

2,856.00000

1095 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

5.000

EACH

3,602.55000

1100 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

39.000

EACH

1,478.40000

1105 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

11,203.50000

1110 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

4,546.50000

1115 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

46,977.00000

1120 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

7,072.80000

1125 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

170.000

SF  

17.59000

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,557.000

SF  

19.99000

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

3,339.000

SF  

35.18000

1140 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

30.000

LF  

95.94000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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1145 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

100.000

LF  

52.24000

1150 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

67.000

LF  

69.29000

1155 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

120.000

LF  

74.62000

1160 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

110.000

LF  

77.82000

1165 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

87.000

LF  

79.95000

1170 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

200.000

EACH

421.07000

1175 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,940.11000

1180 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

4.000

EACH

2,131.98000

1185 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

6.000

EACH

2,345.18000

1190 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

6.000

EACH

2,558.38000

1195 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

4.000

EACH

2,718.27000
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1200 *Variable Message Sign (Install Only) 0.000

0.000

614-10123  
 

0.000.000

0.00

3.000

EACH

28,460.25000

1205 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

2.000

EACH

120,608.25000

1210 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

38,347.47000

1215 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

31,522.47000

1220 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

62,287.47000

1225 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

8.000

EACH

81,232.46000

1230 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

358.05000

1235 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

12.000

EACH

1,010.10000

1240 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

16.000

EACH

97.65000

1245 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

16.000

EACH

1,268.40000

1250 *Communications Cabinet (For Toll Point) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,966.70000
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1255 *Communications Cabinet (Type 332) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

14,382.90000

1260 *Communications Cabinet (Type 332D) 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

13,083.00000

1265 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

15,608.25000

1270 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

7.000

EACH

12,831.00000

1275 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

189,896.000

LF  

0.14000

1280 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

6.000

EACH

24,551.55000

1285 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

62,973.75000

1290 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

2.000

EACH

26,353.95000

1295 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

4,695.000

LF  

8.03000

1300 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

6.000

EACH

739.20000

1305 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

6.000

EACH

1,383.90000
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1310 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

13,322.40000

1315 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

18,081.00000

1320 *Closed Circuit Television Pole with Lowering D evice 
(40 Fee 

0.000

0.000

614-87362  
 

0.000.000

0.00

3.000

EACH

11,632.95000

1325 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

2.000

EACH

15,172.50000

1330 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

3,960.60000

1335 *Detour Pavement 8,170.700

11,957.140

621-00450  
 

1,436,523.9420,127.840

853,381.08

33,003.000

SY  

71.37000

1340 Detour Drainage Pipe (Class 0) 2,776.600

1,422.000

624-20300  
 

600,777.674,198.600

203,473.98

4,198.600

LF  

143.09000

1345 *Construction Surveying 0.035

0.059

625-00000  
 

119,690.730.094

75,125.03

1.000

L S 

1,273,305.60000

1350 *Construction Surveying (Hourly) 0.000

4.500

625-00001  
 

826.884.500

826.88

300.000

HOUR

183.75000

1355 *Settlement Instrumentation 0.000

0.000

625-00015  
 

0.000.000

0.00

1.000

L S 

82,935.55000

1360 *Mobilization (without Autopay) 0.155

0.084

626-00100  
 

3,729,499.260.239

1,310,786.35

1.000

L S 

15,604,599.41000
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1365 *Public Information Services (Tier I) 0.063

0.040

626-01101  
 

43,216.850.103

16,783.24

1.000

L S 

419,581.05000

1370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,400.000

GAL 

63.03000

1375 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

3,260.000

GAL 

90.53000

1380 *Pavement Marking Paint (High Build) 84.760

326.600

627-00013  
 

13,200.54411.360

10,480.59

7,038.000

GAL 

32.09000

1385 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

46,930.000

SF  

10.89000

1390 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,580.000

SF  

13.41000

1395 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

810.000

SF  

13.76000

1400 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,370.000

SF  

10.31000

1405 *Flagging 0.000

262.500

630-00000  
 

6,615.00262.500

6,615.00

8,658.000

HOUR

25.20000

1410 *Uniformed Traffic Control 209.750

482.500

630-00003  
 

67,092.87692.250

46,763.90

8,368.000

HOUR

96.92000

1415 *Traffic Control Inspection 0.000

4.000

630-00007  
 

420.004.000

420.00

274.000

DAY 

105.00000
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1420 *Traffic Control Management 22.000

57.000

630-00012  
 

77,973.0079.000

56,259.00

2,353.000

DAY 

987.00000

1425 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

468.000

DAY 

1,217.78000

1430 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

2.000

EACH

787.50000

1435 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

120.75000

1440 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

42.00000

1445 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

10.000

EACH

78.75000

1450 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

121.12000

1455 *Construction Traffic Sign (Special) 0.000

222.000

630-80344  
 

4,080.36222.000

4,080.36

444.000

SF  

18.38000

1460 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

8,925.00000

1465 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,047.50000

1470 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

20.000

DAY 

52.50000
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PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1475 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

36.75000

1480 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

65.63000

1485 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

8,557.50000

1490 Concrete Barrier (Temporary) 24,571.000

3,372.000

630-80370  
 

1,289,010.5927,943.000

155,550.36

91,377.000

LF  

46.13000

1495 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

6,078.000

LF  

32.93000

1500 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

10.000

EACH

17.54000

1505 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

22.000

EACH

36.75000

1510 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

52.50000

1515 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

15.000

L S 

1,317.86000

1520 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

6,782.17000

1525 Impact Attenuator (Temporary) 7.500

10.000

630-85010  
 

179,527.7817.500

102,587.30

41.000

EACH

10,258.73000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1530 *Mobile Attenuator 38.000

93.000

630-85041  
 

86,656.50131.000

61,519.50

1,924.000

DAY 

661.50000

1535 *Traffic Signal (Temporary) 0.000

0.000

630-86802  
 

0.000.000

0.00

273.000

DAY 

109.20000

1540 *Night Work Lighting 0.000

0.200

632-00000  
 

41,528.660.200

41,528.66

1.000

L S 

207,643.30000

1545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,200,000.000

F A 

1.00000

1550 F/A Fuel Cost Adjustment -329.210

-2,977.250

700-70016  
 

-3,306.46-3,306.460

-2,977.25

425,000.000

F A 

1.00000

1555 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1560 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

425,000.000

F A 

1.00000

1565 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1570 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

612,000.000

F A 

1.00000

1575 F/A Interim Surface Repair HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1580 F/A Noxious Weed Management 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1585 F/A Provide Wildlife Monitoring Stations 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1590 F/A Public Information Services 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1595 F/A Rail Road License Fee 3,150.000

0.000

700-70034  
 

3,150.003,150.000

0.00

13,000.000

F A 

1.00000

1600 F/A Existing Street Light Maintenance 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1605 F/A Obtain Right of Way for Utilities 0.000

0.000

700-70035  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1610 F/A Regular Mowing 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1615 F/A Railroad Flagging and Permitting 0.000

0.000

700-70042  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1620 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1625 F/A Obtain Power from IREA 0.000

0.000

700-70074  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1630 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1635 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1640 F/A Electric Service Furnish and Install 0.000

0.000

700-70190  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1645 F/A Removal of Obstruction 0.000

0.000

700-70350  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1650 F/A Erosion Control And Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1655 F/A Smart Work Zone Systems 0.000

0.000

700-70494  
 

0.000.000

0.00

300,000.000

F A 

1.00000

1660 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1665 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1670 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

500,000.000

F A 

1.00000

CAT 9,092,493.964,052,794.8494,867,350.59CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1675 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,712.000

SY  

2.84000

1680 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

2.000

EACH

144,826.54000

1685 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

472.000

LF  

30.44000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1690 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

170.000

LF  

200.14000

1695 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

4.000

SF  

172.20000

1700 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

6,383.000

CY  

20.00000

1705 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

68.000

CY  

175.13000

1710 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

159.000

CY  

290.85000

1715 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6,535.000

CY  

36.57000

1720 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

6,117.000

CY  

18.76000

1725 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

13,650.00000

1730 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

28,350.00000

1735 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

51,240.00000

1740 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

31,710.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1745 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

31,710.00000

1750 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

14,595.00000

1755 *Shoring (Area 7) 0.000

0.000

206-01787  
 

0.000.000

0.00

1.000

L S 

32,655.00000

1760 *Shoring (Area 8) 0.000

0.000

206-01788  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1765 *Shoring (Area 9) 0.000

0.000

206-01789  
 

0.000.000

0.00

1.000

L S 

36,960.00000

1770 *Shoring (Area 10) 0.000

0.000

206-01790  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1775 *Shoring (Area 11) 0.000

0.000

206-01791  
 

0.000.000

0.00

1.000

L S 

29,295.00000

1780 *Shoring (Area 12) 0.000

0.000

206-01792  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1785 *Shoring (Area 13) 0.000

0.000

206-01793  
 

0.000.000

0.00

1.000

L S 

15,750.00000

1790 *Shoring (Area 14) 0.000

0.000

206-01794  
 

0.000.000

0.00

1.000

L S 

33,600.00000

1795 *Shoring (Area 15) 0.000

0.000

206-01795  
 

0.000.000

0.00

1.000

L S 

29,295.00000
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NO.
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1800 *Shoring (Area 16) 0.000

0.000

206-01796  
 

0.000.000

0.00

1.000

L S 

15,855.00000

1805 *Shoring (Area 17) 0.000

0.000

206-01797  
 

0.000.000

0.00

1.000

L S 

41,475.00000

1810 *Shoring (Area 18) 0.000

0.000

206-01798  
 

0.000.000

0.00

1.000

L S 

12,495.00000

1815 *Shoring (Area 19) 0.000

0.000

206-01799  
 

0.000.000

0.00

1.000

L S 

31,710.00000

1820 *Shoring (Area 20) 0.000

0.000

206-01800  
 

0.000.000

0.00

1.000

L S 

43,890.00000

1825 *Shoring (Area 21) 0.000

0.000

206-01801  
 

0.000.000

0.00

1.000

L S 

25,200.00000

1830 *Shoring (Area 22) 0.000

0.000

206-01802  
 

0.000.000

0.00

1.000

L S 

13,650.00000

1835 *Shoring (Area 30) 0.000

0.000

206-01810  
 

0.000.000

0.00

1.000

L S 

55,684.79000

1840 *Shoring (Area 31) 0.000

0.000

206-01811  
 

0.000.000

0.00

1.000

L S 

55,684.79000

1845 *Shoring (Area 36) 0.000

0.000

206-01816  
 

0.000.000

0.00

1.000

L S 

213,570.00000

1850 *Shoring (Area 37) 0.000

0.000

206-01817  
 

0.000.000

0.00

1.000

L S 

76,492.50000
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NO.
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CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

13:25:20

CUMULATIVE
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CAT NO0300 STRUCTURES 

1855 *Shoring (Area 38) 0.000

0.000

206-01818  
 

0.000.000

0.00

1.000

L S 

118,895.24000

1860 *Shoring (Area 39) 0.000

0.000

206-01819  
 

0.000.000

0.00

1.000

L S 

31,145.31000

1865 *Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

2.000

EACH

7,633.50000

1870 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

4.000

SF  

190.58000

1875 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

1,965.000

SY  

11.32000

1880 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

36.000

EACH

196.98000

1885 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

8.000

EACH

1,821.15000

1890 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

3,568.000

LF  

97.07000

1895 *Drilled Shaft (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

1,837.000

LF  

403.16000

1900 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

1,223.000

LF  

639.56000

1905 *Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

6.000

EACH

4,942.84000
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CAT NO0300 STRUCTURES 

1910 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

9,154.000

SY  

21.16000

1915 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

427.000

SY  

13.02000

1920 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

873.000

LF  

252.47000

1925 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

873.000

LF  

31.44000

1930 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

112.000

CY  

1,443.75000

1935 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

4,571.000

CY  

704.93000

1940 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

40,711.000

SF  

1.51000

1945 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,077,477.000

LB  

1.24000

1950 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,663.000

LF  

30.02000

1955 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

621.000

LF  

98.64000

1960 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

472.000

LF  

152.70000
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CAT NO0300 STRUCTURES 

1965 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

1,362.000

LF  

154.43000

1970 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

286.000

LF  

87.40000

1975 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

576.000

LF  

53.61000

1980 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

3,705.000

LF  

12.55000

1985 Prestressed Concrete I (Special)(South Gap Proj ect - 
BT50) 

0.000

0.000

618-01150  
 

0.000.000

0.00

1,476.000

LF  

311.27000

1990 Prestressed Concrete I (Special)(South Gap Proj ect - 
BT58) 

0.000

0.000

618-01158  
 

0.000.000

0.00

1,944.000

LF  

312.06000

1995 Prestressed Concrete I (Special)(South Gap Proj ect - 
BT66) 

0.000

0.000

618-01166  
 

0.000.000

0.00

5,423.000

LF  

324.89000

CAT 0.000.0012,579,304.76CURRENT AMT0300 $ $ $

CAT NO0310 Walls 

2000 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

80,802.000

CY  

20.00000

2005 *Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

704.000

CY  

85.49000

2010 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

101,321.000

CY  

36.57000
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REF
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2015 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

2,665.000

CY  

21.00000

2020 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

32,779.000

CY  

18.76000

2025 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

15,929.000

SY  

11.32000

2030 *Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

54,320.000

SF  

28.18000

2035 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

112.000

CY  

1,473.68000

2040 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

10,619.000

SY  

13.02000

2045 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

11,671.000

CY  

557.68000

2050 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

144,003.000

SF  

1.51000

2055 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

490,637.000

LB  

1.08000

2060 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

592,596.000

LB  

1.24000

2065 *Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

2.000

EACH

5,250.00000



CONTID: C22927-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 22591-BID    ESTIMATE RUN 10/14/2019

PROJECT: NHPP0252-477                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0310 Walls 

2070 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

1,086.000

SY  

21.00000

2075 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

153.000

LF  

201.00000

2080 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

12,940.000

LF  

98.64000

2085 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

568.000

LF  

132.83000

2090 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

552.000

LF  

154.43000

2095 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

3,235.000

LF  

33.80000

CAT 0.000.0017,668,129.60CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2100 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

3.000

EACH

63,923.08000

2105 Field Office (Special) 0.000

0.000

620-00005  
 

0.000.000

0.00

1.000

EACH

585,191.28000

2110 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

2.000

EACH

34,757.05000

2115 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

4.000

EACH

3,570.00000

CAT 0.000.00860,754.62CURRENT AMT0400 $ $ $

$ 9,092,493.964,052,794.84$125,975,539.57$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/14/2019

ESTIMATE SUMMARY 13:25:20

CONTID: C22927-COMBO   ESTIMATE NO: 0002 PROG 2005

PCN: 22927-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PKG 3PERCENT TIME:

PROJECT NO: FBR0252-486                   

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,234,495.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 123,757,660.41 NON-PARTICIPATING 286,096.18

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,331.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.95%

3,940,031.16

286,096.18

286,096.18

277,764.34

$

$

$

$

0.00

294,464.28

294,464.28

0.00

294,464.28

-8,331.84

0.00

286,132.44

0.00

AMOUNT DUE 286,132.44 277,764.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 277,764.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.0 TIME ALLOW: 11/23/2022 ??:??:??

ORIG TIME ALLOW: 11/23/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2019

08/07/2019

09/25/2019

07/02/2019

07/29/2019

08/06/2019

08/07/2019
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PCN: 22927-BID    ESTIMATE RUN 10/14/2019

PROJECT: FBR0252-486                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0005 Removal of Bridge 0.000

0.500

202-00400  
 

72,413.270.500

72,413.27

2.000

EACH

144,826.54000

0010 *Structure Excavation 0.000

2,944.000

206-00000  
 

58,880.002,944.000

58,880.00

6,866.000

CY  

20.00000

0015 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

15,642.000

CY  

36.57000

0020 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

657.000

CY  

21.00000

0025 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

12,392.000

CY  

18.76000

0030 *Shoring (Area 32) 0.000

0.700

206-01812  
 

52,218.100.700

52,218.10

1.000

L S 

74,597.29000

0035 *Shoring (Area 33) 0.000

0.000

206-01813  
 

0.000.000

0.00

1.000

L S 

67,215.52000

0040 *Shoring (Area 34) 0.000

0.700

206-01814  
 

59,790.270.700

59,790.27

1.000

L S 

85,414.67000

0045 *Shoring (Area 35) 0.000

0.000

206-01815  
 

0.000.000

0.00

1.000

L S 

69,894.09000

0050 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

794.000

TON 

104.74000

0055 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,622.000

SY  

11.32000
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PCN: 22927-BID    ESTIMATE RUN 10/14/2019

PROJECT: FBR0252-486                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0060 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

42.000

EACH

196.98000

0065 Steel Piling (HP 14x89) 0.000

300.000

502-11489  
 

29,121.00300.000

29,121.00

2,289.000

LF  

97.07000

0070 *Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

14,077.000

SF  

28.18000

0075 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,473.68000

0080 *Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

4.000

EACH

4,942.84000

0085 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,634.000

SY  

21.16000

0090 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

75.000

SY  

13.02000

0095 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

552.000

LF  

31.44000

0100 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

596.000

CY  

704.93000

0105 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

24.000

CY  

557.68000

0110 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

17,749.000

SF  

1.51000
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PCN: 22927-BID    ESTIMATE RUN 10/14/2019

PROJECT: FBR0252-486                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0115 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,122.000

LB  

1.08000

0120 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

120,173.000

LB  

1.24000

0125 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

288.000

SY  

21.00000

0130 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

292.000

LF  

201.00000

0135 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

216.000

LF  

98.64000

0140 *Fence Wire With Metal Posts 0.000

0.000

607-01050  
 

0.000.000

0.00

519.000

LF  

33.80000

0145 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

212.000

LF  

53.61000

0150 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

432.000

LF  

12.55000

0155 Prestressed Concrete Box (Depth 32" Through 48" ) 0.000

0.000

618-01994  
 

0.000.000

0.00

9,177.000

SF  

54.67000

0160 Construction Surveying (Bridge Enterprise) 0.000

0.100

625-00000  
 

5,305.440.100

5,305.44

1.000

L S 

53,054.40000

0165 Mobilization (without Autopay) (Bridge Enterpri se) 0.025

0.025

626-00100  
 

16,736.210.050

8,368.10

1.000

L S 

334,724.12000
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PCN: 22927-BID    ESTIMATE RUN 10/14/2019

PROJECT: FBR0252-486                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:20

CUMULATIVE
AMOUNT

CAT NO0300 Bridge Enterprise 

0170 F/A Minor Contract Revisions Bridge Enterprise 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

CAT 294,464.29286,096.184,234,495.44CURRENT AMT0300 $ $ $

$ 294,464.29286,096.18$4,234,495.44$CURRENT AMTPROJECT TOTAL


